Site Name: Operational Period: | U.S. EPA Region 6

Task Order 62 CES Environmental Dete:. 9-17-2014 DAILY WORK ORDER
Branch: Federal g'r‘;ﬁ';“’ Response 'mergency and Rapid Response Service

WORK AUTHORIZED:
Finalize Work Plan and SSHP

Continue procurement activities.
Continue evaluation of site waste and development of waste strategy for ASTs

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Garyr Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 9.17.2014  Time: | Date: 9.17.2014 Time: 1800
PERSONNEL ON-SITE:  QTY Used  Unused [EQUIPMENT ON-SITE: Qry USED  Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1 T Vacuum Truck 1 1
Health and Safety Manager - Skid Steer
Truck Driver 1 1
Equipment Operator -
Laborer _1 1

T&D Coordinator

PERSONNEL OFF-SITE 1 1
Subcontract Manager 1 1

Health and Safety Manager .1- 1
Transport and Disposal Coord 1 1
Field Cost Accountant -1 1

ORK ACCOMPL!SHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
Work Plan and SSHPflnallzed S | -

SWSES crew moved water from the South Pond to the North Pond.

RFP issued for Vacuum Box disposal.

RM and T&D Coordinator discussed disposa! and sampling options for ASTs with the OSC

RM and SWSES Dlstrlct Manager discussed next operational element removal of waste from vacuum boxes
FCA Fnailzed 1900 55

Date: . | R —1 Date: ' Time: 1000
S e soas T 2O R ((ppfe oo

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
SWSES setting up pump system to move water draining to South Pond

Continue work on data analysis and waste disposal strategy.

Initiate procurement of supplies for vacuum box waste removal.
Continue with 1900-55s.
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